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INTRODUCTION/BACKGROUND

INTRODUCTION

The Rura Financid Markets Activity (RFM) was designed to address one of the
Intermediate Results under USAID/EI Salvador’s Strategic Objective No. 1—* Expanded
Access and Economic Opportunity for Rurd Familiesin Poverty”—which seeksto create
income generating opportunities for the rurd poor, thus contributing to the mitigation of the
overd| poverty in the country. The RFM’srole isto expand and improve the availability of
financia servicesto therura poor.

USAID/E!l Savador contracted Development Alternatives, Inc. (DAI) in November 1998 to
implement the Rurd Financid Markets Activity. The RFM (identified as the “Programa de
Fortdecimiento de las Microfinanzas Rurdes’FOMIR-DAI” or FOMIR/DAL) initiated
activitiesin January 1999 with the arrivd of the Chief of Party in El Sdvador.

MAJOR RESULTS AREAS

The principa objectives of the RFM are to improve the performance and sustainability of
selected microfinance inditutions serving rurd aress of the country, increase the outreach of
micro credit services, and increase the availability of rura savings services. In July 2001,
USAID amended DAI’ s contract to continue until September 31, 2003. The three mgjor
results areas defined for the RFM to be accomplished by the end of the fifth year, therefore,
areto:

= Improve the degree of financid sustainability of six selected microfinance inditutions
and the operationd sustainability of eight sdlected microfinance indtitutions;

= Increase the outreach of theseinditutionsin rurd aress by establishing at least 7 new
branches that combined serve 20,000 new borrowers, and make at least 7,000 loans of
$400 or less; and

» Increase savings by at least $400,000 among 4,000 poor rurd clients, served by six
Secure savings inditutions.

Included in these three mgjor results areas, the RFM seeks to reduce delinquency ratesto less
than 10 percent and to help selected indtitutions gain access to commercia sources of funding
to ensure their microfinance activities continue to exist and grow without reliance on donor
funding after the termination of the project. A minimum of 5 nongovernmenta organizations
are to have access to commercia sources of funding by the end of year five.

The RFM supports the selected indtitutions by providing training, technical assstance and
funding. This program of assstance is designed to improve their performance and
capabiilities, increase their service coverage, maintain healthy and dynamic loan portfolios,
atan financid sustainability, and access new sources of commercid funds.

! Contract No. 519-C-00-99-00005-00.
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ORGANIZATION OF THE REPORT

This report is the fourteenth progress report submitted for the project and covers the period
from October 1, 2002, through December 31, 2002.% The report is divided into the following
magjor sections:

Reaults for the Quarter

Progress Toward Accomplishment of Mgor Results Indicators
Grantee Resaults for the Quarter

Capitdization Fund

Market Information Unit

Information Technology Initictive

Training Activity for the Quarter

Consulting Activity for the Quarter

Status of Partner Indtitutions and the Microfinance Industry in September 2003
Financid and Adminigrative Information

Counterpart Contribution

Summary Table of Key Indicators for the Project

2 The effective date of the contract was November 3, 1998. Start-up did not begin officidly
until contract Sgning on November 23. Target dates used throughout this report are rounded
to the end of the month.
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RESULTS FOR THE QUARTER

Summary of Quarterly Results October — December 2002

Planned Actual
Total New Rural Borrowers: 20,000 Borrowers 29,093 Borrowers
Total New Loans Under $400: 7,000 Loans 10,482 Loans
Total New Points of Service 7 Points of Service | 43 Points of Service
Average Portfolio at Risk: <10% 5.93% (weighted)
Operationa Sustainable MFls 8 8
Financial Sustainable MFls 6 7
No of NGOs obtaining commercia bank funds 5 5
No. of Ingtitutions with improved statutes 6 6
No. Saving Ingtitutions serving rurd clients 6 6
Number of Active Depositors 4,000 7,781
Growth in Savings Accounts $400,000 $621,650.44

Accomplishments:

Succeeded in reaching end of yeer five targets ahead of schedulein operationd and
financid sugtainability, deinquency, outreach, and savings.
Grantee ingtitutions reported an increase of 7, 881 new rurd clients during the quarter.
The weighted-average for portfolio at risk more than 30 days among the 11 partner
ingtitutions dropped to 5.93%, an dl time low for the project. Nine of the eleven

ingtitutions report arrears rate below 10%.

Banco Sdvadorefio expanded its microfinance portfolio by 59%.
ASEI increased total outreach by 1,437 clients - 547 of which are new active rurd clients.
Total urban and rurd portfolio for the 11 partner institution increased by 15% during the

quarter to a year-end figure of $94.1 million.

As of the end of December, 94,326 clients are served by FOMIR/DAI’s 11 partner
ingtitutions, 78% of total clients are rurd. Over the life of the project, partner indtitutions
have increased rurd clients by 103% (as compared to a 3% decrease in urban clients for

the 11 partner inditutions).

Priority Activitiesfor FOMIR Next Quarter:

Continue the process to transfer assets to FUSAI/ Integral, Adel Morazan/AMC, and
Cdpia. Process for transferring assets to the remaining six partner inditutions is scheduled to
beginin March. Two indtitutions, Banco Agricola and Banco Savadorefio, have no assats

under the FOMIR/ DAI program.

Ensuring ACCOVI effectively implementsits regularization plan to receive alicense from

the Superintendent of the Financid System under the Non-Bank Financid Intermediaries

Law.

Remain on-track to complete of credit union software customization project induding
ingallation and development of IT maintenance capacity.

Quarterly Report (October-December 2002)




PROGRESS TOWARD ACCOMPLISHMENT OF MAJOR RESULTS
Indicators: December 31, 2002

It is common knowledge that in the microfinance industry, the number and efficiency of loan
officers or promotersis mgor factor in an ingtitution’s ability to achieve outreach targets.

Partner MFI Credit Officers  Credit Officers  Net Increasein  Clientsper Credit

Baseline December 2002  Credit Officers Officer
ADEL/AMC 6 27 21 182
ASEl 8 33 25 202
CALPIA 84 115 31 328
CAM 78 99 21 193
FIND 9 27 18 123
FUSAI/Integral 8 76 68 204
Banco Agric. 0 17 17 101
Banco Sal. 2 33 31 60
Accovi 0 7 7 143
Acacu 0 6 6 155
Acacsemersa 0 6 6 216
Total 195 446 251 Average: 173

FOMIR support has resulted in the hiring and training of 251 new credit officers (both urban
and rurd) for the 11 partner inditutions. Growth in the number of loan officers servicing the
sector has been critica to achievement of outreach targets.

The following tables provide consolidated results for the end of the first quarter — FY 2003
for new active rural borrowers.

Ingtitution Basdline* To 12/31/02 Women Borrowers Change
Adel Morazan 1,368 4,906 2,966 3,538
Financiera Calpia 0 8,053 1574 8,053
Fundacién Duarte 0 1,675 1364 1,675
ASEI 860 3,869 3150 3,009
FUSAI 617 9,448 7048 8,831
CAM 15504 13,742 11,278 (1,762)
Banco Agricola 0 1,389 1,022 1,389
Banco Sdvadorefio 103 1,228 1,028 1,125
ACACSEMERSA 0 1,301 876 1,301
ACACU 0 931 582 931
ACCOVI 0 1,003 663 1003
Totals 18,452 47545 31,551 29093

FOMIR/DALI’ s year-end target for FY 2003 is 20,000 new rural active borrowers. At the end
of thefirst quarter (fiscal year), FOMIR-assisted microfinance indtitutions (MFIs) currently
have 47,545 active rurd borrowers or 29,093 new active rural borrowers. This represents a
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158% increase over the basdline. At this point, FOMIR has exceeded the year-end target of
20,000 for increased number of rura active borrowers by 9,093. Women constitute 31,551
or 66.36% or of therurd active clients.

Supply of credit to rurd clients increased by nearly 20% during the quarter up from the 7.4%
increase reported in the previous quarter. The growth in new active rura clients of 7,881
includes 4,570 clients who have accessed Calpia s new agriculture/microfinance products
during the year.

During the year, FOMIR has been assisting Financiera Capia with technica assistance
provided by Frontier Finance to help develop and launch new products targeted to rurd
families who generate their income from farm related and other microfinance activities. Asa
result of FOMIR/USAID support that began in January 2002, Calpia has introduced a new
product line that has expanded outreach by 4570 clients and expanded its agriculture -
microfinance portfolio by $3.27 million dollars. FOMIR and USAID agreed that as of
December 2002, FOMIR will report the growth in number Calpid s clients accessing the rurdl
product linein al of itsagencies. The basdine for the rurd product line was established at
the beginning of January 2002, when FOMIR ass stance to develop this product line began.
Inincrementa change in clients who access this product line from the 16 branches will be
added to the tota credit clients served in the Ahuachapan and M etapan branches. For the
outreach indicator on saving, FOMIR aso only collects data from the two branches as
FOMIR provided financial support to Capiato establish these branches in 1999 and 2000.

Rural Clients | Rural Active Borrowers | ]
Institution To 09/30/02 | To 12/31/02 Change

Adel Morazan 4250 4,906 656
Financiera Calpia 3411 8,053 4,642
Fundacion Duarte 1,606 1,675 69
ASEI 3,322 3,869 547
FUSAI 9,14 9,448 254
CAM 12,945 13,742 797
Banco Agricola 1,344 1,389 45
Banco Salvadorefio 981 1,228 247
ACACSEMERSA 1,116 1,301 185
ACACU 804 931 127
ACCOVI 691 1,003 312

39,664 47,545 7,881
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In terms of rurd loans disbursed for amounts of less than $400, grantee indtitutions registered
25,891 |oans as of December 31, 2002. The net increasein rurd active loans below $400 is
10,894 surpassing the end of year five target of 7,000 ahead of schedule.

Rural Loans of $400 or Less

Ingtitution Basdline* To Change
12/31/2002
Adel Morazan 349 1,847 1,498
Financiera Calpia 0 1,738 1,738
Fundacion Duarte 0 1,119 1,119
ASEI 889 3,733 2,844
FUSAI 56 4,138 4,082
CAM 14,115 11,406 (2,709)
Banco Agricola 0 428 428
Banco Savadorefio 0 582 582
ACACSEMERSA 0 485 485
ACACU 0 159 159
ACCOVI 0 256 256
15,409 25,891 10,482
Rural Loans of $400 or Less
o To To
Institution 09302002 | 121312000 Change |Total Women to 09/30/2002| Total Women to 12/31/2002
Adel Morazan 1.523 1.847 324 1.013 66.51% 1.210 65.519
IEinanciera Calpia 1.683 1,738 55 665 3951% 716 41.209
EFundacion Duarte 982 1.119 137 834 84.93% 943 84.27Y%
ASF| 3.260 3.733 473 2.599 29.72% 3.031 81.19%
EUSAI 3.716 4138 422 3.128 84.18% 3,442 83.18%
CAM 10,505 11.406 901 8,667 82.50% 9.360 82.069
Banco Agricola 429 428 ) 331 717.16% 351 82.01%
Banco Salvadorefio 484 582 98 426 88.02% 515 88.49¢
Acacsemersa 444 485 41 308 69.37% 353 72.78Y%
Acacu 122 159 37 91 24.59% 126 79.259
Accovi 255 256 1 211 0.00%) 217 84.77%)
23.403] 25,891 2488 18273 78.08% 20,264 78.27%l

Worth note is the fact that women receive 66% of al rurad microfinance loans reported by
FOMIR partner inditutions. They benefit from a higher percentage of loans (78%) below

Rural Active Depositors **
To To
ituti Total Women to 09/30/2002 Total Women to 12/31/2002
L) 09/30/2002 | 1213172000 | Change

Einanciera Calpig**** 1.602 1.759 157 929 57.99% 1.029 58.50%
Banco Agricola 1.241 1.739 498 901 72.60% 398 22.89%
Banco Salvadorefg*** 1.521 1.215 (306) 1.244 0.00% 926 726.21%
Acacsemersa 1.091 1.271 180 794 12.78% 8585 6727%
Acacu 706 775 69 44Q 62.32% 499 64.39%
Accovi*** 693 1,022 329 503 0.00% 669 65.46%
6,854 7,781 927 4811 61.83% 4,376 56.24%

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)



Portfolio

In terms of overal urban and rura portfolio, the 11 MFI’s served by the project reported a
15% increased in tota portfolio during the quarter bring the tota amount of credit

outstanding to $94.2 million. Financiera Capia s portfolio increase of $6.9 million accounted
for 57% of the growth in totd portfolio of the 11 inditutions. Today, 94,326 clients are
sarved by FOMIR/DALI's 11 partner ingtitutions, 78% of tota clients are rurd. Over the life
of the project, partner ingtitutions have increased rurd clients by 103% (as compared to a 3%
decrease in urban clients for the 11 partner ingtitutions). During the same period, arrearsless
than 30 days (based on weighted average) declined to a project low of 5.93%.
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Results againgt each outreach indicator are presented in the table below.

Target Indicator

RESULTS: INCREASED OUTREACH BY QUARTER

Y ear
Five

Year Four
First

Comments

Targets Quarter
No. of new 7 43 (4) CALPIA opened anew agency in Ahuachapan in 1999,
branches/agencies Metapan in March 2000, and Cara Sucia and San Juan Opico in
serving rural clients 2001.
(1) CAM opened a new agency in Zacatecolucain 2000.
(6) ADEL Morazan opened new branchesin Ciudad Barriosin
1999 and in Santa Rosain 2000.
(2) ASEI opened branches in Santa Ana and Cojutepeque
(12) Banco Agricola commenced microfinance lending in 11 rural
branches in 2000 and 1 branch in Chaatenango in 2001.
(13) Banco Salvadorefio increase microfinance lending to 10
branches during the last quarter.
(2)FIND opened new agenciesin Santa Anaand San Miguel in
1999.
(2) FUSAI opened branches in Ahuachapan and Colon in 2002
(1) ACACSEMERSA opened a branch in Chalchuapain December
2002.
No. of NGOs 5 5 CAM has access to and use of commercia bank financing.
obtaining commercia ASEI, ADEL, FUSAI and FIND have obtained commercial bank
bank funds financing through a capitalization mechanism.
No. of new active 20,000 29,093 See table above.
rural borrowers
No. of new rural 7,000 10,482 See table above.
loans of $400 or less
Savings
No. of secure savings 6 6 CALPIA offerssavingsin rura aress.
institutions offering Banco Agricola and Banco Salvadorefio offer savingsin rural areas
servicestorural to clients in their microfinance portfolios.
clients ACACU, ACOVI, and ACACSEMERSA all offer savings.
No. of active 4,000 7,781 ThIS represents CALPIA’s number of rural saversin two agencies
depositors receiving direct assistance from FOMIR and the number of increased
borrowersin Banco Agricola, Banco Salvadorefio, and the CU’sas a
result of the microlending program.
Growth in savings $400,000 | $621,650.44 | Asreported by CALPIA in two agencies and Banco Agricola,

accounts (in U.S $)

Acacsemersa, Acacu and Accovi for saving amounts of new active rural
borrowers.

RESULTS: SUSTAINABILITY INDICATORS

FOMIR measures financid sustainability by the ability of the organization to collect
sufficient revenues from dients to cover the full opportunity cogt of its activities, including
financing & commercid rates. A financid ingtitution whose revenues cover dl of its
operationd costs but not its financia costs is considered to be operating at operationa

sutainghility.
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The table on the following page provides information on the sugtainability and portfolio risk
management indicators for FOMIR grantees.

Target
Indicators

No. of
institutions
that are
operationally
sustainable

Targets
End of
Y ear
Five

Year Five
First
Quarter
Actual

Comments

ASEI reports operational sustainability ratio of 82.71% as of 12/31/02.
CALPIA reports operational sustainability ratio of 99.07% as of
12/31/02.

FIND reports operational sustainability ratio of 81.41% as of 12/31/02.
ACACU reports operational sustainability of 117.79% as of 12/31/02.
ACACSEMERSA reports operational sustainability of 116.43% as of
12/31/02.

CAM reports operational sustainability of 127.81% as of 12/31/02.
FUSAI reports operational sustainability of 100.89% as of 12/31/02.
ACCOVI reports operational sustainability of 111.29% as of 12/31/02.
ADEL reports operational sustainability of 104.06% as of 12/31/02.
Banco Agricola and Banco Salvadorefio are operationally sustainable.

No. of
financially
sustainable
institutions

ASEI reports financia sustainability of 81.29% as of 12/31/02.
CALPIA reports financial sustainability of 91.64% as of 12/31/02.
FIND reports financial sustainability of 70.35% as of 12/31/02.
CAM reports financial sustainability of 122.67% as of 12/31/02.
ACACSEMERSA reports financial sustainability of 114.81% as of
12/31/02.

ACACU reports financia sustainability of 117.16% as of 12/31/02.
FUSAI reports financial sustainability of 79.26% as of 12/31/02.
ACCOVI reports financia sustainability of 110.92% as of 12/31/02.
ADEL reports financial sustainability of 100.50% as of 12/31/02.
Banco Agricola and Banco Salvadorefio report financialy sustainablein
their microfinance product line.

% of
portfolios
more than 30
days past
due

<10%

6.59%
2.20%
6.89%
7.20%
9.63%
3.70%
6.00%
2.09%
5.97%
10.21%
15.22%

ADEL

CALPIA

FUSAI

ASEI

FIND

CAM

Banco Agricola (only MF line)
Banco Salvadorefio (only MF line)
ACACSEMERSA

ACACU

ACCOVI

No. of
improved
statutes of
financial
institutions

6

ADEL Morazan separated its microfinance program from its other
activities and registered AMC as a savings and credit society.

FUSAI has separated credit operations, acquired new portfolio, and
modified its credit technology. They have also registered Integral asa
finance company.

FIND has improved financial management capacity, reporting, and has
begun to allow men in rural areas to access loans.

ASEI created a new organizationa structure including the creation of a
board finance committee, reorganization of the finance and administrative
function, and strengthening of credit operations.

ACCOVI’s plan to comply with regulation requirements was accepted by
the superintendent.

Banco Salvadorefio has adopted new microfinance product line
management structures with additional coordinators and incentives
scheme.
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GEOGRAPHIC DISTRIBUTION OF BRANCHES AND AGENCIES
The map on the following page displays the current geographic location of rural branches and

agencies of the 11 FOMIR supported indtitutions. Forty-three points of service have been
added as aresult of project activity to date.
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GRANTEE RESULTS

AMC L1D. (ADEL MORAZAN)

AMC had anet growth of 660 clients and added $136,232 in outstanding portfolio, during
the quarter. Portfolio at risk over 30 days declined during the quarter to 6.59%.

Summary of Portfolio Growth

Outreach Results

ACTUAL

Projected

Per centage

Asof December 31, 2002

of Target

Rural Active Borrowers 4,906 4,350 113%
Total Active Borrower 4,906 4,350 113%
Rural Active loans< $400 1,847 1,653 112%
Points of Servicein Rural Areas 7(*) 6 116.67%
Number of Loan Officers 27 17 159%
Clients Per Loan Officers 182 256 71%

(*) Includes the office in Corinto that operates as a point of service for clients but is not afull-fledged

branch.

Summary Statement of Portfolio Management and Quality

Portfolio Growth December ‘ March June ‘ September  December
Quarterly Trends 2001 2002 2002 2002 2002
Total Portfolio $ 1,943,700 2,301,100 2,405,127 2,640,391 2,776,623
Total Active Loans 3,158 3,800 3,639 4,424 5,004

Portfolio Quality

March

June

September

December

Quarterly Trends

2002

2002

2002

2002

Portfolio at Risk > 30 days 8.34% 12.00% 7.24% 7.42% 6.59%

Portfolio at Risk > 90 Days 3.48% 5.01% 3.73% 4.07% 3.63%
STSEE Y December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Operational Sustainability 11542 148.00% 107.58% 102.60% 104.06%
Financial Sustainability 95.03 117.00% 107.58% 99.75% 100.50%

Summary of FOMIR/DAI Activitiesfor the Quarter

The GER product line (Rurd Solidarity Groups) pilot program expanded during the
quarter in accordance with the recommendations and support given by FOMIR;

Gugavo Quifionez was hired to execute a financid projections sudy in relation to the
cgpitdization fund mechanism;

FOMIR supported and provided advised to AMC during the creation of AMC's five year
drategic plan;

FOMIR procured software needed by ADEL according to the recommendations and plan
developed by the IT Senior Advisor working with FOMIR. Software included: Windows
2000 server, Oracle database, Star Office, and Norton Antivirus.

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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Key Activitiesfor the Next Quarter

FOMIR will continue to support and advise the GER (solidarity group) product line from
its pilot program stage to ainditution-wide program,

FOMIR will provide support in increasing the scope and content of the IT manua related
to security of information systems;

FOMIR will develop terms of reference for STTA to assst AMC in defining systems and
procedura upgrades,

FOMIR will take appropriate action on USAID decision to transfer assets awarded under
the grant.

ASOCIACION SALVADORENA DE EXTENSIONISTAS EMPRESARIALES DEL
INCAE - (ASEI)

Theimpact of restructuring and reorganizing the indtitution, and its finance and credit
management demongrated drametic results in terms of client outreach and portfolio growth.
During the quarter, ASEI increased total outreach by 1,437 clients, (547 new active rura
clients) and tota portfolio by amost $235,000 dollars, while showing a decline in portfolio a
risk from 9.77% to 7.20%.

Summary Statement of Portfolio Growth, Management and Quality

Outreach Results Actual Projected Percentage
Asof December 31, 2002 of Target
Rural Active Borrowers 3,869 3,445 112%

Total Active Borrowers 6,671 5,434 123%

Rural Active loans< $400 3,733 3,307 113%
Points of Servicein Rural Areas 3 4 75%
Number of Loan Officers 33 25 132%
Clients Per Loan Officers 202 181 112%

Summary of Sustainability or Profitability Indicators

Portfolio Growth

Quarterly Trends
Totd Portfolio $

$627,413

Total Active Loans

4,845

4,755

5104

5318

6,760

Portfolio Quality

Quarterly Trends

Portfolio at Risk > 30 days

5.3%

11.48%

9.51%

9.77%

7.20%

Portfolio at Risk > 90 Days

3.30%

5.19%

4.93%

6.18%

4.65%
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As anticipated, this rapid growth was accompanied with increased operating expenses
causing a short-term dedline in profitability.

Sustainability December ‘ March June
Quarterly Trends 2001 2002 2001
Operational Sustainability 120.43% 136.31% 124.11% 90.12% 82.71%
Financial Sustainability 109.53% 125.46% 112.03% 89.78% 79.28%

Summary of FOMIR/DAI Activitiesfor the Past Quarter

Monitored ASEI’s effort for growth in portfolio and number of rurd clients during the
quarter, after along period of consolidating the organization and strengthening credit
managemen;

Initiated the process of collaborating with ASEI in their request to support the evaluation
and consolidation of the possible fusion process with Enlace;

ASEI'swith FOMIR advise upgraded the physical ingtdlations of branches and moved
centrd office to a more adequate location;

Provided computer equipment and asssted in its configuration;

Reviewed and revised the marketing plan developed with the support of Katalys's,
Guatemda

| ssues Going Forward

FOMIR will continue to support ASEl's portfolio growth and expanson while
mantaining qudity;

FOMIR will provide support in consolidating the fuson process with ENLACE if there is
an agreement between the interested parties.

Should ASEI decide not to merge with ENLASE, FOMIR will review ASEl's drategy
for future growth and expansion.

FINACIERA CALPIA

FOMIR/DAI has been working with Financiera CALPIA since the “Convenio de
Cooperacion Técnico Financierd’ was signed in August 1999. During the previous year,
FOMIR has been asssting Financiera Cdpiawith technica assistance provided by Frontier
Finance to help develop and launch new products targeted to rura families who generate
their income from farm related and other microfinance activities. As aresult of
FOMIR/USAID support that began in January 2002, Cdpia has introduced a new product
line that has expanded outreach by 4570 clients and expanded its agriculture/microfinance
portfolio by $3.27 million dollars.

During the last quarter, Capiagrew its overadl portfolio by $6.95 million dollars (a 18%

increase). In addition it registered atotal of 8,053 new active rura clients, and continued to
lower its portfolio at risk for more than 30 days to 2.20%.

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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Outreach Results Actual Projected Per centage
Asof December 31, 2002 of Target
Rural Active Borrowers 8,053* 3576 225%

Total Active Borrowers 37,771 38,000 9%

Rural Active loans< $400 1,783 N/A N/A

Points of Servicein Rural Areas 11 11 100%
Number of Loan Officers 115 114 101%
Clients Per Loan Officers 328 333 98%

FOMIR and USAID agreed that as of December 2002, FOMIR will report the growth in
number Calpia s clients accessing the rurd product linein dl of its agencies. The basdine
for the rurd product line was established at the beginning of January 2002, when FOMIR
assstance to devel op this product line began. In incrementa change in clients who access
this product line from the 16 branches will be added to the totd credit clients served in the

Ahuachapan and Metapan branches. For the outreach indicator on saving, FOMIR aso only

collects data from the two branches as FOMIR provided financia support to Capiato

establish these branchesin 1999.

Summary Statement of Portfolio Management and Quality

Portfolio Quality

December

March

Quarterly Trends

2001

2002

Total Portfolio US$ 31,567,647 31,900422 | 35214003 | 38,667,502 | 45,618,700
Total Active Loans 32,765 31,941 35,380 42,077 42,820
Portfolio Quality December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk > 30 days 3.0% 34% 3.1% 2.76% 2.20%
Portfolio at Risk > 90 Days 2.6% 2.3% 2.6% 2.25% 1.62%

Sustainability

December

June

December

Quarterly Trends
Operational Sustainability

2001
120%

H March

2002
126%

2002
95.67%

2002

95.75%

99.07%

Financial Sustainability

105%

103%

89.01%

87.46%

91.64%

Summary of FOMIR/DAI Activitiesfor the Quarter

Monitored progress by Frontier Fnance in
implementation including the preparation of an update review.

rurd/agriculture product design and

Quarterly Report (October-December 2002)
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Key Activitiesfor the Next Quarter

FOMIR will continue to support Capia s rura ag/microenterprise portfolio growth and
expangon while maintaining qudity;

Provided with USAID approvd to extend the end date of the Convenio, FOMIR will
monitor STTA provided through sub-contractor Frontier Finance to indtitutionaize the
rurd agriculture product.

FOMIR will dso provide training to middle level managers of the ingtitution.

CENTRO DE APOYO A LA MICROEMPRESA - (CAM)

Since early 2002 the project has focussed on product line development, management
cagpacity, organizationa structure and indtitutiona set-up. CAM iswell on the way to
repogitioning itsdf in the market with an improved approach to its exigting individua

product and the launch of a new solidarity product latter this year. New senior management
has energeticaly confronted CAM’ s chalenges and is responsible for many of the positive
initiatives undertaken over the last 6- 12 months. Existing middlie management has been
strengthened with new recruits and participation in FOMIR arranged middle management
courses. FINCA acknowledges that CAM’sindtitutional status will have to be reviewed in
the near future. However, in the short to medium term the indtitution will remain as an NGO.

The following remain important issues that CAM/FINCA need to address in the future.

Whether village banking will or can remain the primary focus of the busness

How will CAM’sinstitutiond status need to change in order to develop financid
sugtainability, improve services and confront competition.

Doesthe exigting flat management structure adequately cater for the new demands on
CAM re more aggressive marketplace, more professiona sector and administration of a
mullti-product ingtitution?

Can existing middle management structures and abilities absorb the changes being
implemented and/or implement them?

Will the new systemsinitiatives to mechanize manua processes and bring the branch
network online be sufficient to improve CAM’ s gpplied management requirements such
as accurae reporting, client service leves and financid security?

CAM has successfully reversed the yearlong trend of declining number of clientsfaling

trend with anet increase of 797 clientsin the last quarter of the cdendar year. CAM finished
the year with 19,198 totdl clients at the end of December reflects a 2% increase for the year.
Rural clients grew from 12,945 to 13,742 during the past quarter, representing an increase of
6.16% in rurd dlients. Overdl portfolio grew by morethan  $ 1.12 million while portfolio at
risk declined during the quarter.

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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Outreach Results Projected Per centage
As of December 31, 2002 of Target
Rura Active Borrowers 13,742 15,500 8%

Tota Active Borrowers 19,198 21,253 90%

Rura Active loans < $400 11,406 13,317 86%

Points of Service Rural Areas 5 5 100%
Number of Loan Officers 99 100 99%%

Clients Per Loan Officers 193 223 87%

Summary Statement of Portfolio Management and Quality

Portfolio Quality

December

March

September

December

2001
3,966

2002
3,536

2002
3144

2002
4272

Quarterly Trends
Total Portfolio $,000

2,951

Total Active Loans 19,283 18,452 18104 17,998 19,775
Portfolio Quality December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk > 30 days 4.7% 4.8% 49% 3.9% 37%
Portfolio at Risk > 90 Days 0.7% 1.3% 2.8% 24% 14%

March
2002

December
2003

June
2002

December
2001

Sustainability September

2002

Quarterly Trends

Operational Sustainability
Financial Sustainability

1505%
142.5%

149%
146%

145%
142%

131.46%
131.23%

127.81%
122.67%

Summary of FOMIR/DAI Activitiesfor the Quarter

Aggressive and often-confrontational FOMIR assistance provided in previous quarters
related to management structure and product promotion to show positive results in terms
of client growth. These efforts resulted in hiring and training new group formation
officers, expanding the product range to increase client retention; stronger field
management; and, cleaning of client data bases to provide a more accurate gauge of the
client Stuation.

During the lagt quarter, FOMIR asssted CAM in evauating, procuring and indaling a
software to manage human resources that was integrated into their operative software. It
isimportant to note that this software is not only for payroll management. This software
will dlow CAM to have a better management of their high number of personnel
including credit promoters and other credit personnd.

Executed training of credit officers and supervisors working with solidarity groups and
individua credit products. The training concentrated on credit andysis.

The Information Technology Coordinator received through FOMIR training on Microsoft
Windows 2000, in order to better administer CAM’s network.

Quarterly Report (October-December 2002)



18

Key Activitiesfor the Next Quarter

FOMIR will continue training of credit officers and supervisors working with solidarity
groups and individua credit products. Training will be practica, on the job-training, to
complement the theoreticd training aready executed;

FOMIR will monitor and support efforts for hedthy portfolio growth and compliance
with indtitutiond godsin thisareg;

FOMIR will provide on-the-job training to I T coordinator.

FUNDACION JOSE NAPOLEON DUARTE (FIND)

Having established a stronger management base, FIND continues to move forward closing
December with atota of 1,675 new active rurd clients. FIND continued to lower arrears,
reporting 9.63% in the portfolio at risk over 30 days. The ingtitution refocused its efforts to
concentrate on the subsistence microentrepreneur, disbursing loans for an average of $163in

rura aress.

Summary of Portfolio Growth

Outreach Results Actual Projected Percentage
Asof December 31, 2002 of Target
Rural Active Borrowers 1,675 1,250 134%

Total Active Borrowers 3,256 3,300 9%

Rural Active loans< $400 1,119 1,200 93%

Points of Servicein Rural Areas 2 3 67%
Number of Loan Officers 27 20 135%
Clients Per Loan Officer 123 165 75%

Summary Statement of Portfolio Management and Quality

Portfolio Growth

‘ March

June

December

Quarterly Trends

2002

2002

2002

Tota Portfolio $ 998,000 986,700 1,058,010 1,183,629 1,192,330
Total Active Loans 2,299 2,374 2,634 3371 3312
Portfolio Quality December  March June September | December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk > 30 days 12.74% 18.18% 13.94% 12.98% 9.63%
Portfolio at Risk > 90Days 10.26% 12.14% 9.97% 891% 6.12%

Growth in portfolio over the last two quarters is resulting in higher coverage of operating
cods. FIND is currently negotiating with BMI for additiona lines of credit.

Sustainability March June September | December
Quarterly Trends 2002 2001 2002 2002
Operational Sustainability 9% 86% 95.75% 75.87% 81.41%
Financial Sustainability 91% % 81.00% 71.2%% 70.35%

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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Summary of FOMIR/DAI Activitiesfor the Quarter

Finalized assstance in credit and operations management by ACCION International
Long Term Consultant Juan Carlos Diaz. As part of this assstance during the quarter the
design for the new incentive system for credit officers was findized and strategic
planning sessions were executed with operating personnd and directors;

Monitored compliance of provision creation plan agreed with FOMIR/DAI. By
December 2002 the ingtitution created provisions up to an amount that exceeds the target
agreed for that date with FOMIR,;

During the quarter FIND withdrew the last available amount of the line of credit
guaranteed with the capitdization fund, thereby usng this mechaniam to its full extent in
expanding their rurd portfalio;

Supported the implementation of the MIS created in the agencies. This has had adirect
impact in a better management of portfolio quality and other aspects of the credit
operation.

Key Activitiesfor Next Quarter

Provide support in contacting additiona sources of funds to finance portfolio growth,
Continue supporting the effort to constantly improve portfolio qudity, and the crestion
of an adequate level of provisonsin compliance with the plan agreed with FOMIR;
Finalize the implementation of the work plan agreed between FOMIR/DAI, FIND and
Data Systems (Consulting firm), with respect to information systems. In addition, it is
edimated that al the agencies will be intercommunicated by the end of January 2003.

FUSAI/INTEGRAL

Integral continued its consolidation process as El Sdvador’s second largest specialized
microfinance inditution in terms of credit portfolio. Severa concrete actions were executed
to strengthen operations management and efficiency. The ingtitution registered a net increase
of 254 new active rura clients during the quarter. Tota outstanding portfolio increased by
24% while portfolio at risk over 30 days had a dight increase to 6.89%.

Summary of Portfolio Growth

Outreach Results Actual Projected Percentage
Asof December 31, 2002 of Target
Rural Active Borrowers 9,448 9,008 105%

Total Active Borrowers 15,560 15,000 104%

Rural Active loans< $400 3,660 1,500 244%
Points of Servicein Rural Areas 7 6 117%
Number of Loan Officers 76 50 152%
Clients Per Loan Officers 204 300 68%

Quarterly Report (October-December 2002)
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Summary Statement of Portfolio Management and Quality

Portfolio Growth

Quarterly Trends
Total Portfolio $

8,634,100

8,757,146

8,701,970

9,284,615

11,504,514

Total Active Loans

13,358

14,743

14,760

15,563

16,939

Portfolio Quality

Quarterly Trends
Portfolio at Risk > 30 days

5.88%

6.78%

7.58%

6.50%

6.89%

Portfolio at Risk > 90 Days

241%

2.78%

3.60%

3.08%

2.66%

Sustainability

Quarterly Trends

Operational Sustainability

10551%

10551%

95.42%

98.90%

101%

Financial Sustainability

85.80%

85.80%

73.11%

84.88%

%

Summary of FOMIR/DAI Activitiesfor the Past Quarter

ACCION Internationd’ s long term consultant Manuel Torres, continued assistancein
credit as Busness Manager of Integrd.
Supported the implementation of recommendations identified to Srengthen operations
management (including stronger internd control, accounting, and treasury management

procedures;

Supported creation of Interna Finance Committee to andyze different aspects of

relationship with FUSAI (Portfolio in Administration, capital contribution, transfer of

portfolio, etc.)

Supported the implementation of a pilot program for anew housing individud loan

product for subsistence micro entrepreneurs,
FOMIR consultant Gustavo Quifionez executed afinancid projections study in relation to
the capitdization fund mechaniam;
FOMIR provided advise on the plan for upgrade of branch communication and roll-out of
new TOPAZ software in the agencies,

Key Activitiesfor the Next Quarter

Continue assistance in credit as Business Manager (ACCION Internationa Long Term

Consultant Manud Torres);

Continued advise and support in strengthening operations management;
Support in continued training of credit officers and coordinators on credit technology
(individua and solidarity groups);

Support and advise in development of marketing plan for current high competition

Stuation

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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BANCO AGRICOLA

During the quarter, Banco Agricola s overal microfinance portfolio increased by  $145,000.
Tota loans increased during the quarter by 69 and active rura borrowers increased by 48.
Microfinance was integrated into the larger Banca MyPE organization, which establishes a
more permanent and larger organization for the microfinance operations within the bank.

Summary Statement of Portfolio Growth, Management and Quality

Outreach Results Actual Projected Percentage
Asof December 31, 2002 of Target
Rural Active Borrowers 1,584 1,696 93%

Total Active Borrowers 1,721 1,696 101%

Rural Active loans< $400 428 800 54%

Points of Servicein Rural Areas 12 15 80%
Number of Loan Officers 17 23 74%
Clients Per Loan Officers 101 73 76%

Portfolio

March
2002

Quarterly Trends
Total Portfolio $

951,460

1,019,710

1,054,229

1,232,201

Total Active Loans

1478

1619

1,657

1,740

Portfolio Quality

December

March

Quarterly Trends
Portfolio at Risk > 30 days

2.21%

2001
349%

2002
5.74%

6.0%

Portfolio at Risk > 90 Days

0.05%

0.67%

1.04%

191%

Summary of FOMIR/DAI Activitiesfor the Quarter

Conducted ongoing discussions with the Bank regarding organizationd options for Micro
and Smd| Enterprise Banking (Banca MyPE). Thisincluded avist from DAI Finance
and Banking Practice Manager Robert Dressen who met with the Bank’ s vice Presdent
for Retail Banking, and Managers for Banca MyPE and a representative from the Bank’s
Branches Divison. Options discussed included strengthening the existing department and
profit center focus, with responghilities for collections, lending and risk management
concentrated in one manager. The second option discussed was the creation of a service
company.

Provided technica assstance to establish targets and design an incentive system for the
coming year. Based on the data available, the consultancy focused on developing a plan
to sgnificantly improve portfolio quaity and test arewards program for lending and
portfolio qudity results.

Key Activitiesfor the Next Quarter

Improve the quality of the traditional micro and smadl enterprise portfolios and maintain
the qudity of microfinance portfolio.

Quarterly Report (October-December 2002)
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Set the stage for growth, using targets and an incentive system for loan officers.
Focus on continued staff training, in collections and sales techniques and risk
management.

Identify and develop a computerized loan gpplication and analys's system.

BANCO SALVADORENO

FOMIR assstance provided during the first three-quarters of 2002, showed positive resultsin
thefina quarter of the year. From September to December 2002, Banco Salvadorefio’'s
microfinance portfolio increased 59% to $ 1.593 million dollars. Rurd active clients

increased by 247 to 1,228. The portfolio at risk for > 30 and > 90 days continued to decline
from 4.94% and 3.04% respectively in September to 2.09 % and 0.54 % in December 2002.

A comparison of results of December 2001 with December 2002 isinformative. FOMIR is
impressed not only with their progress, but aso with the fact that the program managers and
coordinators are managing the portfolio and the personne with these numbers — an indicator
of advancement.

Comparison of Year End | 12/31/01  12/12/02 | % change |

Portfolio $342530 | $1,593,890 | + 8%
Portfolio-at-risk > 30 days | 6.56% 2.09% -4.47%
Totd Clients 1,329 1,970 + 48%

Although the portfolio did not grow in 2002 to $2,000,000 as projected, it nevertheless
increased at least 89%. The average outstanding loan was higher in December, 2002 ($761)
versus December, 2001 ($634). Breakeven portfolio to cover al costs was caculated at
$1,860,000, indicating that break-even by mid-2003, given the bank’s projected $1.5 MM
increase for next year.

The FOMIR introduced incentive program seems to be functioning well with Branch
Managers and Microcredit Assistants now receiving incentives. The bank reports that the
mogt difficult target to meet is the net increase in number of clients. Nevertheless, FOMIR
has recommended that the bank not change that target as the minimum is only not to have
your number of clients reduced — surely achievable.

During the quarter, Banco Salvadorefio responded to increased demand by microenterprise
owners for housing loans. FOMIR believes that the housing product provides the bank with
comptitive advantage in the microenterprise market, satisfying the need for longer-term
loans. With FOMIR assistance offered after the earthquake, the bank developed specific
policies for this product targeted for microentrepreneurs including aterm up 15 yearsfor a
loan, amounts determined based client repayment capacity, interest rate of 15% (higher than
the norma housing line of the bank asit is targeted to ariskier sector), and flexibility in
using theloan to buy anew or used house or to remodd an existing house. Demand and
portfolio for this product showed a significant growth during the Oct- Dec quarter last year.

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)
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Summary Statement of Results

Outreach Results
Asof December 31, 2002

Projected

Percentage
of Target

Rural Active Borrowers 1,228 1,293 95%

Total Active Borrowers 1,970 2,200 9%

Rural Active loans< $400 582 N/A N/A

Points of Servicein Rural Areas 16 8 200%

Number of Loan Officers 33 22 150%

Clients Per Loan Officers 60 100 46%

Summary Statement of Portfolio Management and Quality

Portfolio Quality December ‘ March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Total Portfolio US$ 842,000 832,180 931,200 1,000,030 1,593,890
Total Active Loans 1,247 1,321 1,382 1,528 1,970
Portfolio Quality December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk > 30 days 6.5% 7.8% 5.08% 4.99% 2.0%
Portfolio at Risk > 90 Days 4.1% 4.5% 131% 3.04% 0.54%

Summary of FOMIR/DAI Activitiesfor the Quarter

Monitored and analyzed with programs top executives, actud and future productivity
indicators for credit officers and overal program. As part of thisanayss, ements
closdly rdaed to productivity were evauated, including the incentive system adopted by
the bank for credit officers. Productivity has been FOMIR's main focus with the bank
since several aspects related to policies, methodologies, and personnd are dready in
place with the purpose of a hedthy expansion of the program.

Key Activitiesfor the Next Quarter

Continue close monitor, andysis, and development of dtrategies to increase programs
productivity indicators in terms of outreaech;

Complement training of regiona coordinators and sdlected credit officers by providing
practical and theoretica training on aspects related to supervison and portfolio
adminigration;

Andyze with programs management and staff market conditions, competition and
products offered with the purpose of implementing strategies to further increase the
programs market penetration

Quarterly Report (October-December 2002)
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ACACSEMERSA

During the quarter, ACACSEMERSA continue to expand its microfinance portfolio adding
185 addition new rurd clients bringing the total number of new active rura clientsto 1,301
Also they inaugurated a new point of service in Chalchuapa. Portfolio &t risk more than 30
days declined to 5.97%.

Summary Statement of Results

Outreach Results Actual Projected Percentage

Asof December 31, 2001 of Target

Rural Active Borrowers 1,301 1,200 108%

Total Active Borrowers 1,301 1,200 108%

Rural Active loans< $400 485 400 121%

Points of Servicein Rural Areas 2 1 100%

Number of Loan Officers 6* 8 5%

Clients Per Loan Officers 216 150 144%

*Small & Microenterpriseofficers
Summary Statement of Portfolio Management and Quality

Portfolio Quality December March June September | December
Quarterly Trends 2001 2002 2002 2002 2002
Tota Portfolio $ 2,455,651 2,526,385 2,572,823 2,559,082 2,673216
Total Active Loans 2,183 2,240 2,265 1,996 2,387
Portfolio Quality December March June September | December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk >30days | 8.77% 7.83% 6.95% 6.24% 5.97%
Portfolio at Risk > 90 Days | 6.87% 6.0% 5.0% 4.30% 4.13%

Sustainability

Quarterly Trends

December
2001

NETVETRY
2002

June
2002

September
2002

Operational Sustainability

100.45%

104.97%

107.58

106.17%

116.43%

Financial Sustainability

97.91%

80.66%

107.58%

105.64

114.81%

Summary of FOMIR/DAI Activitiesfor the Quarter

Conducted practicd on the job training in severa aspects of microcredit technology for
two new credit officers hired to atend the Metgpan and Chachuapalocations. Training
included promotion, analysis and collection.
Worked with credit coordinator on developing and implementing elements related to the
supervision and training of credit officers.
Deivered atwo-day seminar in aspects related to team building, motivation and

achievement of goaswith dl the members of ACACSEMERSA'’'s operating personnel

and directors.
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Provided liaison between ACACSEMERSA and other ingdtitutions such as other
commercia banks, BMI, and other credit unions as potentia providers of funds for
lending to finance ACACSEMERSA’s growth;

Key Activitiesfor Next Quarter

ACACSEMERSA needs additiona capitd to finance the growth in its credit portfolio in
the upcoming quarters. Growth and the competitive market for deposits that currently
exigs have resulted in a need for additiond liquidity. FOMIR will provide training and
technica assistance on best practices, srategies and marketing of deposits, and provide
support in establishing rdations with commercia and other sources of funds such as
commercid banks, BMI and others,

FOMIR will provide on-the-job training in the monitoring of progress and expansion of
the newly crested point of service in Cha chuapa.

FOMIR will provide on-the-job training in the monitoring of progress and expansion of
the two other locations being served outsde of Santa Ana: Metgpan and Ciudad Arce.
During the next quarter, one of these locations will be designated for the establishment of
apoint of service.

ACACU
During the quarter, ACACU continued to expand its microfinance portfolio by adding 120
new rurd active clients bringing the totd number of active rurd clientsto 931. Portfolio a
risk more than 30 days continued its downward trend from 13% at September 30 to 10.21%
a theend of December.

Summary Statement of Results

Outreach Results Actual Projected Percentage
Asof December 31, 2002 of Tar get
Rural Active Borrowers 931 900 103%

Total Active Borrowers 939 900 104%

Rural Active loans< $400 159 225 71%

Points of Servicein Rural Areas 3 4 75%
Number of Loan Officers 6* 8 75%
Clients Per Loan Officers 155 113 138%

*Small & Microenterpriseofficers

Summary Statement of Portfolio Management and Quality:

Portfolio Quality December  March June September December
Quarterly Trends 2001 2002 2002 2002 2002
Total Portfolio $ 5,954,342 6,831,680 7,768,570 7,947,433 8,200,382
Total Active Loans 3,301 3,700 3,984 4,123 4,189

Quarterly Report (October-December 2002)
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February
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June

Quarterly Trends

2002

2002

Portfolio at Risk > 30 days 16.4% 14% 13% 10.21%
Portfolio at Risk > 90 Days 10.4% 8.03% 7.45% 7.20%
Sustainability December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Operational Sustainability 119.62% 116.15% | 117.38% | 119.25% 117.7%
Financia Sustainability 118.07% 10522% | 117.38% | 11891% 117.16%

Summary of FOMIR/DAI Activitiesfor the Quarter

FOMIR provided training for members of Credit & Mora committees (branch and central
agency level) to introduce and reinforce aspects related to the andlysis of casesand
adminigration of these committees. It isimportant to note that snce smilar introductory
courses have been executed in the past. The training conducted in this quarter was used to
reinforce concepts and introduce other more advanced methodol ogies.
Provided on-the-job training to the recently appointed credit coordinator to reinforcein a
practica way severa aspects related to supervison and control of credit officers and the

overdl credit operation.

Developed and introduced severd new elements related to the supervison and control of
credit operation including weekly activity reports for use by credit officers and monthly
reports on productivity and goa compliance to be used by the credit coordinator;
Provided support in promotiona efforts for microcredit product line for the San Migue
branch in an effort to increase outreach to microentrepreneurs in this location.

Key Activitiesfor Next Quarter

FOMIR will implement a market study to provide information necessary to decide on
whether or no to open anew point of service in San Francisco Gotera, Morazan. By
serving San Francisco Gotera, ACACU, would have presence in the four Departments of
the eastern region of the country. (La Union, San Miguel, Morazan and Usulutan);
Expansion and refurbishment of the agency in San Migud Agency to atend the growing
number of microfinance dlients seeking financid services from ACACU in thislocation;
Support in the sdlection, induction and training of new credit officers hired by ACACU
during the next quarter. Due to the existing demand for microfinance credit productsin
some locations, like San Migud, the need for hiring new credit officersis apparent;

Like ACACSEMERSA, ACACU isin need funds to finance the growth in its credit
portfolio. To provide support in this area FOMIR will provide training and technica
assistance on best practices, strategies and marketing of deposits; and,
FOMIR provide support in establishing relations with commercia and other sources of
funds such as commercid banks, BMI and others.
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During the quarter, ACCOV | continue to expand its microfinance portfolio by adding 312
new rura active dients, bringing the total number of active rura clientsto 1,003. Portfolio at
risk indicators continued on a dow downward trend and ACCOVI maintains operationa and
financid sugtainability. These results have been achieved while in a process of indtitutiona

change as areault of the compliance with the new disciplines and requirements of the

regulation process.

Summary Statement of Results

Outreach Results Actual Projected Per centage
Asof December 31, 2002 of Target
Rural Active Borrowers 1,003 900 111%
Total Active Borrowers 1,003 900 111%
Rural Active loans< $400 258 225 115%
Points of Servicein Rural Areas 4 4 100%
Number of Loan Officers 7* 8 88%
Clients Per Loan Officers 143 175 82%
*Small & Microenterprise officers
Summary Statement of Portfolio Management and Quality
Portfolio Quality December March June September December
Quarterly Trends 2001 2002 2002 2002 2002
Total Portfolio $ 13,126,617 13,261,801 | 13,767,094 13,940,540 14,255,663*
Total Active Loans 4,289 4,333 4,500 4,750 4,754*

* Dataincludes verification and adjustment done in October 2002 as part of SSF revision

Portfolio Quality December March June September  December
Quarterly Trends 2001 2002 2002 2002 2002
Portfolio at Risk >30days | 1848% 17.88% 18.06% 15.84% 15.22%
Portfolio at Risk > 90 Days | 13.85% 14.42% 15.62% 13.38% 12.70%

Sustainability

Quarterly Trends

December
2002

Operational Sustainability

11852%

113.17%

124.93%

121.28%

111.29%

Financial Sustainability

117.03%

123.79%

124.93%

120.85%

110.92%

Summary of FOMIR/DAI Activitiesfor the quarter

In October 2002, FOMIR/DAI in conjunction with ACCOVI’'s Management and Board
developed and approved a comprehensive work plan to guide the ingtitution and technica
assistance team. Thiswork plan drew from ACCOV I’ s regularization plan approved by the

SSF, subsequent observations of the SSF, and input from FOMIR/DAI consultants

experience with the SSF and project management.
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The essentid dements of the work plan are:

cregtion of aregularization plan committee;

completion of NIT data required for the SSF' s credit regidiry;

portfolio classification and reserve requirements,

development, approval and dissemination of severd policy and procedures manuas,
verification of data, development and ddlivery of reports for the SSF s credit regidtry;
clean-up of accounting practices and account reconciliation;

hiring staff for key management positions;

development and implementation of an interna auditing plan;

revison of the legal contracts ACCOV I issues clients for loans and deposits for
compliance and approva by the SSF;

development of a policy manual and tracking procedures for extraordinary assets,
development of acompliance and tracking system for related lending and financia
indicators such as capital adequacy; and,

coordination with the development and implementation of the new software system to
ensure compliance and approva by the SSF.

Following isabrief description of the progress to date in each of these aress.

Crestion of aregularization plan committee. In October, ACCOVI’s Management and Board
of directors approved the work plan and named the President and Generd Manager of
ACCOVI asthe parties responsible for supervising work plan progress. FOMIR/DAI named
Luis Lievano asthe day-to-day coordinator of the plan and Robin Y oung as the overal
project manager.

Completion of NIT datarequired for the SSF' s credit registry. As of October, approximately
20 percent of ACCOVI’s outstanding credits lacked the NIT identification number required
by the SSF for its credit registry. Through a process of follow-up with clients, cross checking
various sources including the SSF s and Treasury Department’s (Ministerio de Hacienda)
lists, ACCOVI was able to identify al but about 190 of the NITs and requested the SSF
assign an identification number to these dlients per their norms. ACCOVI dso indtituted a
policy and processto ensure dl future loans are registered with the corresponding NIT.

Portfolio classfication and reserve requirements. With the SSF's announcement that it would
conduct an on-gte audit of ACCOVI’s portfolio within a couple of weeks of initigting the
comprehensive work plan, the initia focus turned to preparing loan files and other
information for the SSF s visit scheduled for November 12. Although ACCOV I reports that
portfolio quality had improved by the close of 2002, with portfolio at risk over 90 days at
about 15%, FOMIR/DAI has renewed its focus to work with ACCOV I’ s management to
conduct a portfolio review with an eye to write-offs and arrears management in order to
clean-up the portfolio during the first quarter of 2003.

Development, approva and dissemination of severa policy and procedures manuals.
FOMIR/DAI began asssting ACCOVI in late 2001 to develop the Functions,
Administration, Credit and Deposits Policy and Procedures Manuds for submission to the
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SSF. During late 2002, FOMIR/DAI and ACCOVI placed a new focus on these manuas,
completely revamping the credit and deposits manuas to ensure compliance with best
practices and the SSF' s and Banco Centra de Reservas (BCR) norms. In addition,
FOMIR/DAI consultants assisted ACCOV I to develop the Contingency Plan and Liquidity
and Investment Policy Manud. All these manuds had been submitted to the SSF (and the
deposits manual to the BCR) by the end of the quarter

Verification of data, development and delivery of reports for the SSF s credit regisiry. The
FOMIR/DAI Coordinator has worked with ACCOV I’ s technology steff to develop the
reports required to send to the SSF for their credit registry. In addition, he has conducted
reviews on samples of loans to ensure data consstency. Findly, with the hiring and initiation
of the interna auditor in January and the firgt tests on data for migration to the new software
system, additiona efforts are being placed on data quaity and reports.

Clean up of accounting practices and account reconciliation. The tasks under thisactivity
primarily are in response to the observations of the Chicas Alfaro accountants hired jointly

by FOMIR and ACCOVI in mid 2002 to review accounting procedures and information in
ACCOVI’s branches. ACCOVI reports significant progress in responding to the reports
observations and recommendations including establishing petty cash accounts, locating and
completing loan files (contracts, guarantees) and reconciling outstanding baances through
2001 and most of the 2002 accounts, and establishing a responsble accounting staff member
and schedule for monthly reconciliations going forward. Work in this areais ongoing.

Hiring staff for key management positions. Both to comply with its regularization plan as
approved by the SSF and to complete the basic management team required to manage the
day-to-day operations of the organization, ACCOVI was required to hire severa staff
members. This included branch managers for the Cojutepeuque and San Vicente Branches,
the Finance and Adminigtration Manager, the Operations Manager, the Interna Auditor and
the Legd Manager. FOMIR/DAI consultant John Hallen, assisted by Luis Alfaro, led
ACCOVI in aprocess to define competency job descriptions and develop a recruitment plan.
FOMIR/DAI consultants assisted ACCOVI in the recruitment and interview process,
athough dl hiring decisons were solely ACCOV I’ sresponsibility. As of the end of
December, dl but the Legal Manager had been hired and began working (Interna Auditor to
begin officidly Jan. 2, 2003). In addition to assisting in the hiring process, ACCOVI’s
President and General Manager requested FOMIR/DAI provide ongoing assistance from Mr.
Hallen to build the management team. This includes bi-weekly coaching sessonsfor each
senior manager, monthly team building and communications workshops for the entire
management team, and periodic workshops and meeting with each manager and hisher staff.
Thiswork will kick off in early 2003 with a series of interviews and aworkshop to define
ACCOVI’'snew organizationa chart and the key responsibilities and relationships of senior
managemen.

Development and implementation of an internal auditing plan. ACCOV 1 hired anew internal
auditor who will officialy report to work in January 2003. In preparation of her arriva andin
accordance with their regularization plan, the new Auditor prepared an annud audit plan that
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was reviewed by FOMIR/DAI consultants. This plan was submitted and approved by
ACCOVI's Board and subsequently submitted to the SSF in December.

Revisng the lega contracts ACCOVI issues dlients for loans and deposits for compliance
and approva by the SSF. In response to the SSF s observations regarding ACCOV I’ sloan
contracts, the credit union revised itsloan documents in conjunction with its lawyer. The new
contracts were submitted and accepted by the SSF. The FOMIR/DAI consultant assisted in
developing atool to caculate the effective interest rate to be included in contracts.

Developing policy manua and tracking procedures for extraordinary assets. This activity is
programmed to be developed during January 2003.

Compliance and tracking system for related lending and financid indicators such as capitd
adequacy. During the past quarter ACCOV | identified al related loans (employees, Board
member and family members, etc.) and calculated and tracked the ratios to ensure
compliance with the SSF s norms. In addition, these requirements have been incorporated
into the new policy manua and software system to ensure ongoing tracking and compliance.
Fndly, dl credit saff and credit committee memberswill be trained in these and other
relevant norms.

Coordination with the development and implementation of the new software system to ensure
compliance and approva by the SSF. FOMIR/DAI has established a complete and quaified
team for the software customization project. To ensure the software meets the specific
requirements of ACCOV I as aregulated ingtitution, FOMIR/DAI has dedicated extra
resources. These include the work of Claudia Ordofiez to review the credit module and
provide additiona requirements and testing, L uis Lievano to discuss and review the
accounting and reporting requirements, and an additiona programmer during January and
February 2003, paid haf by ACCOVI, to respond to the particular requirements of the SSF.
In addition, FOMIR/DAI and ACCOVI have requested the SSF begin reviewing the system
as the modules are completed in early 2003 rather than waiting to begin testing after the
entire system is complete. Ms. Claramunt coordinates dl these efforts.

In addition to this specific work plan, Mr. Lievano has provided generd training to dl of
ACCOVI's gaff, Board and Vigilance Committee on the Non-Bank Financid Intermediaries
Law and has developed atraining program for credit staff on norms for credit operations. He
as0 has been ingrumenta in developing a participatory gpproach to building the
management team and devel oping open channdls of communication with the Board's
President and Board. He has ass sted the management team in the development and
presentation of their annua work plan which was gpproved by the Board in early January,
and has facilitated diaogue and helped build the relationship between ACCOVI and the SSF.

In respect to development of the microfinance portfolio, the following activities were
implemented:

Provided on-the-job training to micro and smdll enterprise credit officers a the
Cojutepeque and |lobasco agencies to reinforce the use of best practicesin al aspects
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related to the credit cycle. Thistwo officers were hired and theoreticdly trained in the
previous quarter;

Provided support and on-the-job training to the microcredit coordinator in aspects related
to supervision and promotion of microcredit program;

Analyzed, developed and implemented new Strategies in order to reduce overal portfolio
at risk as part of the continued effort with ACCOVI on this aspect. Specid attention was
given to the Zacatecoluca agency.

Key Activitiesfor the Next Quarter

ongoing mextings of the regularization plan committee;

arrears management, including review of loansto be written off, and monthly review of
portfolio classfication and reserve requirements,

gpproval, dissemination and training of policy and procedures manuds;

monthly generation, review and certification of reports for the SSF' s credit regidtry;
ongoing clean-up of accounting practices and account reconciliation;

hiring Legd Manager, initiating Internd Auditor, revisng job descriptions, the
organizationd chart and functions manua, while building the management team through
individua coaching and team:building workshops,

implementation of the internd auditing plan;

development, submission and gpprova of apolicy manua and tracking procedures for
extraordinary assets,

development, submission and gpprova of the interest rate variaion policy;

development of reports and central processing caculations in compliance with nontbank
financid intermediary norms as well as development and initiation of awork plan for the
SSF to review and test the new software system for compliance and approvd. The firgt
vigits are scheduled for February 3 and 18.

Advise and support in developing and implementing an incentive system for al of
ACCOV/I’s credit officersincluding those for micro and small enterprise. The
implementation of thisincentive syslem has been identified as one of the basis for the
projected growth of a healthy portfolio during 2003.

Continue to provide onthe-job training and advise to ACCOV I’ s microcredit coordinator
in areas such as supervision of officers, and heathy continued expansion of the
microcredit program.

Provide support to ACCOVI in the area of procuring new funds for portfolio growth
including training and technical assistance on best practices, srategies and marketing of
deposits.

Provide support in establishing relations with commercia and other sources of funds such
as commercid banks, BMI and others.

(For more information see Quarterly Report on Earthquake for October — December 2002 for
more information on technical assistance provided to ACCOVI).
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FOMIR is pleased to report thet the al four partner ingtitutions supported with capitalization

funds have disbursed the funds available through the line of credit mechanism. The table

below provides a breskdown of leve of utilization:

TABLE 1

LEVEL OF UTILIZATION OF THE CAPITALIZATION FUND AS OF December 31, 2002

CAPITALIZATION FUND DETAIL AS OF DECEMBER 2002

Institution Fund Credit Balance to |Line of Credit| Portfolio [Fund as % of] Number of clients
Amount Amount |be Disbursed| Outstanding | Outstanding Portfolio total Rural
ASEI 319,943 319,943 319,943 627,413 50.99% 6,671 3,869
AMC (ADEL) 403,491 403,491 403,491 2,979,527 13.54% 4,906 4,906
F.J.N.Duarte 440,000 440,000 - 440,000 | 1,192,330 36.90% 3,256 1,675
Integral(FUSAL) 553,717 553,717 338 553,379 | 11,504,514 4.81%| 15,560 9,448
TOTAL 1.717.151 1717151 338 1.716.813 | 16.303.784 10.53%| 30,393 19.808

Amount in US$ Dollars

In relation to the Stuation registered at the close of September 2002, the leve of fund
utilization (line of credit outstanding), increased by more than $261,000 going from
$1,455,380 in September to $1,716,813 in December (effectively 99.9% of the tota funds).
Thisincrease is mirrored by asmilar effect in the combined outstanding portfolio of these
four participating inditutions that went from $13.5 million in September to $16.3 millionin
December, an increase of just over $2.8 million. As of September, the combined outstanding
ba ance of the four credit lines guaranteed with the capitalization fund, represented 10.77%

of the combined outstanding portfolios of the four inditutions. As of the end of December,
the consolidated balance of the lines was equivaent to 10.53% of the outstanding portfolios,
which represents sgnificant leverage and diversfication of theingditutions sources of funds.

MARKETING INTELLIGENCE UNIT

During the last quarter of 2002, outreach and financial data was obtained from FOMIR
grantees and processed to create the outreach and financia indicators for September 2002.

The fourth issue of year two for MicroEnfoque was created, edited and distributed to 34 local
inditutions. This issue was sent to eight new inditutions who are part of the group of 13 new
inditutions who will share their information to be included in the firgt issue of 2003. The

next issue of Microenfoque, will reach 39 ingtitution, each who share their credit supply
information under thisinitiative. FOMIR conducted meetings with generd managersand I'T
coordinators with the eight new indtitutions to analyze and create the routines needed to

obtain the data for these ingtitutions.

At the request of Capia, the marketing Intelligence Unit produced reports containing specific
information on clients penetration for Soyapango, Sonsonate and La Libertad. Capid's

Programa de Fortalecimiento de las Microfinanzas Rurales (FOMI R/DAI)



33

branch managers in these agencies use the information to develop their growth projections.
A client penetration report was aso developed for Adel Morazan as support for their market
study.

The Marketing Intelligence Unit aso monitored progress on the creation of a contract for
INFORED to offer its services to regulated inditutions. A loca law firm hired by FOMIR
created amode contract for presentation to the SSF. INFORED submitted this contract
directly to the SSF as requested. However, after recelving and reviewing the contract, the
SSF requested that a regulated ingtitution present the contract to the SSF for gpproval.
INFORED isworking with Banco Salvadorefio, Banco Agricola and Banco Tabgadores to
submit contracts to the SSF.

Finaly, the MIU coordinator atended atraining of MICROFIN in Antigua Guatemaa. This
training will strengthen the knowledge of the coordinator when working with the financia
indicators and projections made by the ingtitutions.

INFORMATION TECHNOLOGY INITIATIVE

During the past quarter, the software customization project for the three credit unions has
been extremely active and productive. The team includes project managers, programmers and
other technica specidigts from Top Systemsand La Villay FOMIR/DAI project managers,
programmers, users and managers from the three credit unions. In dl, dozens of people have
been working on this complex project. Following is asummary of progress during the past
quarter.

Development, testing and gpprova of the following modules:
- Savings
Fixed Depodts
Share Capita (gportaciones)
Accounting
Tdlers
- Banks
The clients module was approved during the previous quarter.

Development and testing was conducted on the loan applications and credits modules. These
will befindized in the following quarter. In addition, development of the central processng
module began as linked to each of the above mentioned modules.

Work on the data migration process began, including definition of the data and process for

migration and testing of client and deposit data. Communication and hardware requirements
were reviewed and procurement and ingtdlation plans for each cooperétive were designed.
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Technica and users manuas were drafted, reviewed and tested. An on-Stetraining program
for users from the three credit unions was designed. The software was ingtaled at the credit
unions and training in an introduction to TOPAZ and the clients and deposits modules began.

During the next quarter (January — March 2003), the following activities are planned:

Findization of development, testing and acceptance of the loan gpplications, credits and
reports modules.

Ongoing usarstraning

Findlization of users and technical manuas

Integrated tests and acceptance of the entire program

Daamigration

Ingdlation of the find system in the three credit unions headquarters and branches
Deveoping a plan with the Superintendency of the Financiad System (SSF) for review
and acceptance of the system as part of ACCOV I’ s regularization plan

Thefind phases of running the system in pardld and full-scale production are expected to
be completed during the second quarter of 2003 (April-June).

In addition, the Information Technology Unit provided assistance to FUSAI in preparing a
detailed branch office communication upgrade plan that included atime frame for ingdlation
of new TOPAZ software.

For ASEI , the IT unit defined and procured new computer hardware, conducted an
assessment of communication infrasiructure in new branches, prepared for the ingtallation of
the new equipment, (cablesecurity, connections, etc) and findly ingtaled the equipmen.

TRAINING ACTIVITIES

Thefirgt phase of the L eader ship and Management Training Program was successfully
completed on October 5™ 2002. Twenty-seven participants from 10 ingtitutions assisted the
three sessons planned for thistraining. The gaff from MFIsthat participated in this activity
are stified with the topics included and the support materid provided. The mgority of
participants have taken the idess discussed and developed training programs for personnd in
their own inditutions.

On October 2, 2002 FOMIR fecilitated aworkshop for partner financia ingtitutions that
serve the Savadoran microenterprise market in order to identify and prioritize trends likey
to impact the microfinance industry within the next three to five years. The workshop,
fecilitated by DAI staff member Mr. Nate Bourns, was a preliminary step towards
determining whether there is cause for competing ingtitutions to work together on specific
industry-leve issuesthey arelikdly to face in the future. USAID was provided with a copy of
the seminar report. A follow-up seminar has been scheduled for January 30 and will be
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conducted with representatives of the 11 ingtitutions supported by FOMIR and other industry
stakeholders to discuss the identified priority areas for strengthening the sector as awhole.

Other activities such as credit training and field support for loan officers of FOMIR/DAI
MFIs offering individua and solidarity credit products (CAM and Credit Unions) were
carried out by DAI consultant, Ms. Claudia Ordofiez.

AnInterest Rate Study to provide an andysis on the average and range of the various credit
products offer by FOMIR/DAI MFIswas developed by Mr. Steve MacQueen. A mesting
was held on November 11 to discuss the results of the study and provide a copy of the fina
report. Asfollow-up to the Interest Rate Study, atraining on this subject will be ddivered in
one haf-day sesson. Two members of the project’ s technica staff will provide Generd,
Credit and Financia Managers the techniques to calculate the costs of credits to clients and
effective return on diverse product portfolios, taking into consderation the cost of

delinquency.

To maximize training resources and impact during the find months of the project,
FOMIR/DAI developed a compr ehensive training program for the first semester of 2003
(see attachment for schedule of activities). This program will be offered to al FOMIR/DAI
grantees. In addition to the schedule, trainers were selected and programs devel oped to be
kicked off in January 2003. Activitiesinduded in thisinitiative are

Training of Trainers. Thetraining of trainerswill be carried out in one two-day sesson
to provide adult training techniques, followed by two three-day sessonsin specific
microcredit technologies and development of customized training plans for credit Saff.
These activitieswill be carried out during January and February. Thistraining will be
devel oped with the assistance of Loca and Internationa consultants experienced in adult
training, curriculum development and micro-credit technologies. The training of trainers
course will be offered to credit managers, supervisors, branch managers and senior |oan
officers. The objective of the course isto develop in-house training capacity for credit
personnd in al the MFls.

Thetechnical courseswill be developed in one to five day sessons from February to
May. Loca and internationa consultants and local companies aready identified will be
in charge of ddlivering these courses. These courses will be offered to Senior and Middle
Management such as Generd Managers, Credit Managers, Finance and Adminigtrative
Managers, Supervisors, Coordinators and Branch Managers of FOMIR/DAI MFIs.
Courses include Human Resource Adminigtration; Interest Rates, Financid Management;
and an Overview to the Regularization Process and Requirements.

Study Tour. The culmination of the training program will be aweek-long Study Tour for
approximately 20 participants who have successfully completed the Middle Management
training program. The trip is scheduled for June, will take place in Boliviaand will

include technicd seminars and vigts to microfinance ingitutions
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To support the development and strengthening of management personnd from the project
MFIs, assistance will be provided to those ingtitutions that request to participate in the
Microfinance Training Program that BMI is developing with ISEADE/FEPADE and
COLCAMI. Thistraining program can be taken as a complement to the training activities
that the project is carrying out. FOMIR/DAI will provide limited scholarships for select
participants that complete the requirements established by the organizers and FOMIR/DAL.

Other training activities for individua MFIswill be coordinated in order to respond to the
particular needs of FOMIR/DAI MFIs. For the next quarter, these include follow-up training
with CAM’ s credit personnel on loan analysis and resolution to strengthen the practicd
goplication of solidarity group and individud credit technologiesaswell asarrears
management and collections training for gaff from Banco Agricola

TRAINING ACTIVITY FOR THE QUARTER

Date Title Male Female Total L ocation Recipients |
11/24/02 - Non-Banking 11 3 74 ACCOVI's ACCOVI’s personnel
11/24/02 Financial main office from al branches
Intermediaries Law

11/21/02 — Credit Analysis 2 15 17 Hotel Alameda | CAM’scredit officers

11/23/02 M ethodol ogy

10/20/02 — First Central 3 7 10 Hotel Middle Management

10/11/02 American Intercontinental | Participantsfrom
Microfinance - Nicaragua ACCOVI, ADEL, CAM,
Conference FIND, ASEI, FUSAI

10/04/02 — Leadership Seminar | 16 11 27 Las Cabafas de | FOMIR/DAI MFIsMiddle

10/05/02 “C Apaneca Management

10/02/02 — MF Industry 8 5 13 Hotel Princess, | FOMIR/DAI MFIsMiddle

10/02/02 Activities SS Management

SUMMARY OF CONSULTING ACTIVITY
CONSULTANT Period ASSIGNMENT

Claudia Ordofiez 09/15- 10/26 TA Credit Unions and Banco Agricola

Nathanael Bourns 09/26 — 10/05 Preparation of a seminar for grantees

Armando Muriel 10/14 — 10/22 TA for regularization process ADEL

Patrick Dunn 10/29—11/09 Administrative assistance to FOMIR/DAI

Gabor Simon 10/21 - 11/09 Follow-up software process for credit unions

Juan Buchenau 12/04 — 12/13 Follow-up on ag. Loans, creation of mgmt reportsfor CALPIA

Claudia Ordoriez 11/10-12/14 TA for ACCOVI and Training for FOMIR grantees

Robert Dressen 11/03 - 11/07 Management review of FOMIR/DAI project

Juan Carlos Diaz 12/01 - 12/14 TA and training to FIND’ s personnel

Gabor Simon 12/15-12/21 TA to Credit Unions-Customization SW

Nancy Natilson 12/15-12/21 Revise loan officerstargets and incentive system for BA
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STATUS OF PARTNER INSTITUIONS AND THE MICROFINANCE
INDUSTRY IN SEPTEMBER 2003

Background

When USAID designed the FOMIR/DAI project, a combination of factors impeded the
supply of finance to microenterprisesin rura areas. These included an underdevel oped
inditutiond infrastructure; market inefficiency created by government support to weak
public sector indtitutions that permitted them to lend at subsidized interest rates and achieve
poor repayment performance; difficultiesin simulating the rural economy - and thereby
demand for financid services; and ongoing security problemsin rurd aress.

The objective of the FOMIR/DAI project has been to provide technica assistance to financia
ingtitutions serving the rurd microenterprise sector to help those inditutions attain sdlf-
sugtainability by improving financid performance while expanding and deepening coverage

of financid servicesto rurd, poverty level microentrepreneurs. Rurd finance clients prefer
options in accesshility, terms and conditions, and indtitutiond type. 1dedly, these options
would be available in a competitive environment, but USAID redlized that much work

needed to be done before competition for rura clients would occur. Designed as an
indtitutional development initiative, USAID and FOMIR/DAI program managers recognized
the need to attack the condraints associated with providing sustainable rurd financid

services by:

Expanding the number and type of inditutions serving the rural microfinance sector.
Expanding the number of points of service providing services to the microfinance sector.
Expanding the types of products offered to the rurd microfinance sector.

Four years after commencement of the FOMIR/DAI Project, rura familiesin El Salvador
now have significantly more options to obtain financia services, both in terms of varying
products and ingtitutions. As of the end of December, 94,326 clients are served by
FOMIR/DAI’s 11 partner ingtitutions, 78% of tota clients are rural. Over the life of the
project, partner ingtitutions have increased rurd clients by 103% (as compared to a 3%
decrease in urban clients for the 11 partner indtitutions).

Present Situation

The landscape for rurd finance in El Salvador has changed dramatically over the last four
years. Having built anetwork of rurd financid ingtitutions, the chdlenge for the future isto
promote competitivenessin the rurd finance industry. During the next few years, USAID
should outline new initiatives that build on the recent success. Loca MFIs il will require
additiona support in their effort to build sustainable and regulated indtitutions. Industry
building initiatives must be developed that include working with the Superintendent of the
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Financid System, review of laws rdated to financid intermediaries, use of credit information
and guarantees, aswell as, strengthening private sector support in the microfinance industry
- from audit firms, IT companies or training firms, and credit bureaus for example. USAID
must aso establish aframework for expanding the flow of information to create more hedthy
competition and satisfaction among rura populations.

Based on its gpproved work plan, FOMIR/DAII is scheduled to complete assistance to grantee
indtitutions at the end of June. Due to the limited timeframe, it isimportant to clarify for

USAID the “projected status’ of the partner ingtitutions when FOMIR ass stance concludes

in five months. The following section provides FOMIR's projection of the status of the

grantee indtitution at the end (June 2003) of the Rurd Finance Project -FOMIR/DALI.

Induded in this section are;

estimates on outreach (including number of rurd clients, number of credit officers, types
of products offered and numbers of rura points of service),

gtatus of new systems,

MH intentionsto regulate,

MF assistance after FOMIR

Support to develop a competitive microfinance industry.

Outreach

The objective of the Rurd Financial Markets Project has been to promote sustainable growth
of financia servicesto rura micro enterprise sector. Towards this objective, USAID and
FOMIR appreciate the fact that hedthy portfolio development requires managed growth and
subgtantia investment in capacity-building and systems that are most likely to contribute to
growth in the long-term.

FOMIR ison pace to surpass dl of its aggregate outreach targets for September 2003, despite
disruption to MFI operations caused by the massive earthquakes of 2001. Still, despite solid
aggregate outreach growth indicators, not dl FOMIR grantees have met their individua
outreach targets.

As of December 31, 2002, four or the eleven indtitutions have achieved the targets of
outreach agreed between each MFl and the USAID when grant agreements were extended
for the find year of the project. Of the remaining, saven indtitutions, FOMIR believes that
four inditutions are in agood postion to achieve the leve of outreach projected. Based on
their outreach in December, FOMIR estimates that Banco Agricola, Banco Salvadorefio and
CAM will not achieve their projected outreach. FOMIR believes that although the banks
might not meet their end of project targets, their portfolios will grown significantly during

the year and remain committed to the sector. Bank management will demand increased
productivity to justify their investment in 40 new credit officers. In repect to CAM, FOMIR
believes that senior management of the indtitution has taken important stepsto reverse the
trends related to client dropout and that as aresult will continue to regain market share lost
during the previous 18 months.
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The table on the following page provides information on the targets for each MFI for March
and June of 2003 aong with results as of the end of December 2002. Please note that the
number of clientsin the table represent the actua or projected number of totd rurd clientsin
the portfolio and does not represent net increase in new rurd client.

Rural Active Clients Projections by Institution
Institutions Actual asof|| Target for | Target for |Rural Clients
Dec-2002 | March 2003| June 2003 | Required
Partner Institutions that have reached their target....
FUSAI 9,448 9,085 9,163 -
Financiera Calpia 8,053 3,662 4,340 -
ASEI 3,869 3,665 3,791 -
Fundacion Duarte 1,675 1,355 1,425 -
Partner Institutions that have yet to reach their target....
Acacsemersa 1,301 1,300 1,500 199
Adel Morazan 4,906 4,750 5,200 2A
Accovi 1,003 1,100 1,350 347
Acacu 931 1,100 1,300 369
Banco Agricola 1584 2,143 2,372 788
Banco Salvador efio 1,228 1,893 2,500 1,272
CAM 13,742 15,000 16,500 2,758
Totals 47,74 45,053 49,441 6,027

FOMIR has been very successful in meeting its contract gods. Still the project is pushing to
achieve the broadest and deepest outreach possible. FOMIR understands that the factors that
influence growth of portfolio and client outreach include points of service, fidd staff and
products. During the remaining five months of technical assstance to partner indtitutions,
FOMIR will stress the importance of increased efficient use of these key resources.

Points of Service. Since joining the project, the 11 partner MFI’ s have opened 43 points of
microfinance services throughout the country bringing the total number of rurd points of
sarvice to 72. The table below shows the digtribution across the country.

Listing of Total and New Points of Service by Department

(In order of most new points of service)

LaLibertad: 9 (7 new)

Ahuachapan: 4 (4 new)

Sonsonate: 5 (1 new)

Santa Ana 11: (6 new)

Chalatenango 3 (3 new)

Morazan 2 (1 new)

San Migud: 9 (5 new)

Cabanas: 4 (3 new)

San Salvador 1: (1 new)

LaUnion: 5 (4 new)

Cuscatlan: 6 (2 new)

San Vicente: 1 (0 new)

Usulutan:7 (4 new)

LaPaz: 5 (2 new)

Totd: 72 (43)

It should be noted that 38, or 53%, of these points of service are located in the mgjor
municipdities outsde San Salvador: San Migue and Santa Ana each have eight (16 total),
Usulutan and Cojutepeque each have six (12 totd), and, Zacatecoluca and Sonsonate each
have five (10 totd).
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Clearly, the project has been successful in establishing abroader network of access points
that supply finance to the rurd poor. Partner MFls have expressed broad agreement that they
are facing increased comptition for credit servicesin the primary and secondary urban
markets (read: larger municipaities). FOMIR and partner MFI believe that there may ill be
ggnificant demand not only for new credit, savings and other financial and fee-based

products in presently well-served markets, but aso for afull array of servicesin areas outside
the urban centers within rural Departments. Strong rura market response to Calpia's new
agriculture/microenterprise product line suggests unmet demand in the sector. The challenge
facing partner MFIsis no longer where and when to open new points of service, but how to
use the current base of operations to expand service to rurd clients (farm families) who
reside and engage in economic activities outside the urban centers.

Field Officers. Asaresult of USAID assistance, the 11 partner ingtitutions have added 250
credit officers/promoters bringing the tota number of to 444 field officers. Given that both
Banco Agricola and Banco Savadorefio have initiated processes of merging micro and smdl
business portfolios, FOMIR anticipates that by the end of the project the number of loan
officers serving this sector will climb to 459. Six of the deven MFIs have loan officers-to-
client ratios of less than 150 clients, alow figure by international best practice sandards.
During the last three years, the number of field officers among partner indtitutions has grown
by 128%. In the next few years, FOMIR partner ingtitutions should focus on improving
efficiency, soecificaly increasing the number of clients per loan officer. FOMIR believes
that growth in number of credit officerswill be limited during the next few years.

Products. Competition often breeds innovetion. In efforts to expand their rura finance
portfalios, al of FOMIR/DAI’ s partner ingtitutions have confronted the need to develop and
introduce new products. As aresult of the USAID support, partner inditutions offer avariety
of credit products, including: individua, solidarity groups, and village bank working capitd
loan products, seasond loans, autometic loans; loans for farming households; housing loans,
recongtruction loans; and smdl businessloans. The inditutions also expanded savings,
transfer and remittance products and services specificaly for rurd families.

Still more work needs to be done in degpening the supply of finance to poor rurd families.
Whereas microfinance-lending techniques have been well developed over the past severa
years, most loans tend to be for commerce. Future support should build on the successful
product development efforts under way with Capiato support increased innovationsin rura
financid product development by the other partner MFIs. Thiswill contribute directly to the
Mission’sfocus on dleviating rurd poverty.

In line with future emphasi's on trade promoation, product devel opment ass stance to expand
competition for smdl businessloans among partner MFIs will aso be required. Credit
technology used for smal business lending differs from techniques used to finance
microenterprise. Loans to smal businesses tend to be expensive to make and administer.
They adso are of ahigher (or “different”) risk profile than micro or large loans. Findly, smal
enterprises require more diverse and sophigticated financia services, including letters of
credit and trade finance. FOMIR believes that regulated and non-regulated financid
inditutions, aswell as smal business owners, would benefit from increased assstance in this
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area. Not only will financid ingtitutions need to have incentives to stimulate increased
lending to the smdl business market, but they will aso require technical assstance and some
risk management tools to develop or strengthen thisline of business. The benefits of
supporting the small business sector would be measurable in terms of economic growth,
increased employment and increased regiond trade.

Status of New Systems

Sysems and policies related to credit management operations have been firmly established in
al deven MFls asssted by the project. Fina revisions (based on lessons learned) will be
completed by the end of the FOMIR project. Successful ingtitutions are those that can
identify changesin their interna and external operating environments and change
accordingly. Therefore, those indtitutions able to manage ongoing credit risk and growth will
do so only if their credit management systems are able to adapt and evolve.

During the past two years, FOMIR has systematically reviewed the audited financia
gatements of al nonbank grantees and provided MFls and their auditors with specific
recommendations on how to strengthen their external audit process. FOMIR dso met internd
audit departments of the two banks that work with the project to discuss interna audit
procedures and nuances for auditing the microfinance portfolio. FOMIR will review MFI
audits for 2002 in April to ensure that new process have been adopted. With two NGOs have
established specidized microfinance companies and five inditutions having adapted and
adopted the Superintendency’ s chart of accounts, accounting standards and information have
improved. However, additiond work is required on internd audit, interna contrals, and
accounting policies for regulated inditutions.

Stronger human resource systems have been developed and ingtaled in 10 of the 11 MFI
(Cdpiarequired no assstance in this areq). These systems include revised organizationd
charts, clearer and more detailed position description and new or improved incentive
schemes. A program to build internd credit training capacity is currently underway inal 11
MHF s and a human resources adminigtration training program is scheduled for April 2003. A
comprehensive organizationa development program is underway at ACCOVI and a
reorganization program and management trangition plan is planned for Integra during the
fina months of the project. Additional work on compensation and incentive schemes, career
development, and revised organizationd charts including new management postions and
departments for those ingtitutions undergoing regulation will be required.

During the past four years, dl eleven MFI’ s supported by the project will have strengthened

or acquired new information and communications technology (ICT) systems. Eight MFIs

were provided with computer equipment based on FOMIR developed I TC-upgrade plans. Six
MFIs purchased new financia service software systems from outside vendors. Four

(including the banks) modified and or upgraded existing system to generate improved
management reports. One (painstakingly) developed financid service software in house.

Although sgnificant progress has been made, it would be mideading to suggest that each of
these sysems would be firmly established, fully functiona and used to its potentia in each of
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the MFIs a the end of the project. Even the two commercid banks and Capia continue to
modify their financid reporting systems to produced required management and regulation
reports. The three credit unions and Integra will just have completed ingdlation asthe
project closes. Asfinancid indtitutions expand coverage and offer new products, and some
move toward regulation by the Superintendency of the Financid System, the MFIs will
require additional technica assstance in the areas of information and communication
technology.

When MF s are having to use their available resources to manage or grow their inditutions,
there is often a shortage of time to keep pace with latest developments and funds for new
technologies. For both of these reasons, donors arole to play in introducing new ideas and
technologies and facilitating their implementation. A few inditutions have begun to provide
credit card or smart cards to the microenterprise sector. Others are considering the use of
hand held devices, loan application, analysis and credit scoring technologies to expand
geographic outreach and improve efficiency. All the MFIs are grappling ling with
communication issues between branches. Future support in this area will benefit MFIs and
their clients with expanded rurd coverage and lower cost of servicing the sector.

MFI Intentionsto Regulate

Financiera Cdpiais due to complete the trangtion to Banco Cdpia by the end of March
2003. Among the other non-bank MFI’ s served by the project, only ACCOV I is currently
engaged in a process with the Superintendent to become regulated. As stated, FOMIR/DAI
believes the additiona vaue of current USAID support to ACCOVI isin the learning process
that can be applied to other indtitutions planning to apply for alicense from the SSF. Asthe
firg credit union to undertake the regularization process, ACCOVI isapioneer and victim of
the sometime unclear norms and procedures.

Over the next year, AMC and Integra will review the regulation process over the next year
before taking final decisions pertaining to their future legd status. Others MFls till focused
on developing stronger portfolios will take 1-2 years to make their decision. All understand
the needs to improve understanding of the laws pertaining to financid indtitutions and to
edablish sdf-regulation mechanisms. FOMIR' s short-term Strategy isto generate and share
knowledge of the regulatory process, drawing upon the experience and expectations of
regulated indtitutions, inditutions in the process of becoming regulated as well asthe
knowledge of specidized consultants and improved dia ogue with Superintendency.

Over the next two years, donors can contribute significantly to the sustainability of the micro
and smdll business finance industry by providing direct technica assstance to indtitutions
conddering change in Satus and those indtitutions who are gpplying for regulated status. It
also should support the Superintendency to complete the norms and procedures for non-bank
financid intermediaries, review legidation and norms pertaining to microfinance operations
throughout the financia system, and build the supervisory capacity and familiarity with
microfinance of aff within the Superintendency.
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MFI Assistance Post FOMIR

By the end of the FOMIR/DAI contract, there will be a core group of sustainable, specialized
MFIs and commercid banks offering financid services to micro enterprises throughout the
country. The momentum will have been established for their continued growth and

expangon in terms of number of clients, products, and regiona coverage. To continue to
expand outreach to the rural poor and re-establish the rurd sector in El Sdvador, MFIs will
require the following types of assstance:

To expand sarvice to rurd clients (farm families) who resde and engage in economic
activities outsde the urban centers,

To deveop innovative, rurd financid products that will degpen the supply of credit to
rurd families

To expand competition for smal business|oans among partner MFIs,

To srengthen and/or adopt new information and communication technologies that will
benefit MFIs and their clients with expanded rura coverage and lower cost of servicing
the sector,

To provide direct technica assstance to indtitution consdering change in satus and those
ingtitutions who are applying for regulated status,

To assst MF sto measure and improve their efficiency to improve profitability and
reduce costs to microentrepreneurs

To develop board and governance capacity and structure for specialized (and in some
cases regulated and for-profit) MFIs..

Support to Develop a Competitive Microfinance Industry

Due to various activities undertaken by USAID during the last five years, the basic
foundation stones have been laid for the nascent microfinance industry in El Sdvador. On
January 30, 2003 FOMIR facilitated aworkshop for partner financia ingtitutions and other
actorsin the microfinance industry in El Salvador. The Associativeness Workshop, asit was
cdled, was afollow-up workshop to one that FOMIR facilitated in October 2002 in which
participants identified and prioritized trends likely to impact the microfinance industry within
the next three to five years. The term associativeness in the workshop title is meant to
convey the notion that ingtitutions can increase their individua competitiveness, and that of

the industry, through collective action.

Although il primarily focused on issues rdated to their own indtitutiond devel opment,
thereis clear evidence that MF managers and directors are recognizing the value of
collective action on certain issues rdevant to the industry. Because FOMIR's partner
indtitutions and other players in the microfinance industry have recognized vaue in collective
action, FOMIR will continue to coordinate the various activities, dways with the
undergtanding thet locd indtitutions must lead individud initiatives based on where they see
vaue in working together.
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As aresult, donors and government should consder shifting their emphasis from initiatives
that focus on building finandd inditutions to initiatives thet build the microfinance indudtry.
This change of focus and redidtribution of priorities reflects anatura evolution in the
deveopment of the informal sector and the financia inditutions that serve them. The driving
force will need to become Building a Competitive MicroFinance | ndustry with agod of
increasing productivity and efficiency, simulating innovation and facilitating

commercidization. The principle objectives would be:

to provide direct support to MFIs positioned to demonstrate rapid advancement in
productivity and efficiency in serving the rurd financia sector,

to develop sustainable mechanisms for the gathering and dissemination of information
criticd to the hedlth of the microfinance indudtry,

to indtitute legd reforms that promote open competition,

to strengthen and grow the existing key microfinance support industries, and

to support the development of microfinance trade associations that provide aformd voice
to the sector.

Support to the Microfinance Industry could take the following form:

1. Asdiscussed, support should be provided to alimited number of MFIswell positioned to

expand outreach rapidly, those MFIswith the capacity to manage innovation in products
or ddivery mechanism and those MFIs serious about regulation.

2. The man chdlenge facing the microfinance indudry is the need to increase access to
sector information. Significant strides have been made to improve qudity and increase
compstition among the loca credit buresus, but assgtance is 4ill needed to ensure
sudainability of the services to locd MFIs. Strategicdly, ensuring that there are well
functioning credit bureaus operating within a cler and effective legd framework is a
worthwhile undertaking as experience in other countries has proven. The exisence of
relidble credit information is a key factor in exponentialy increasing access to credit for
the masses.

FOMIR’s MicroEnfoque provides critical information on supply information but the
guestion remain on the capacity of alocd inditutions to assume and expand the data
gathering, andlysis and information generating aspects of the publication.

At present there gppears to be no clear strategy for ongoing measurement of microfinance
demand. Partner MFs have identified four key groups of stakeholdersal of which have
an interest in improving the qudity of information available on the sector: financid
ingtitutions (for market studies), government (to launch programsin the sector), donors
and internationd organizations (to orient assistance and programming), and clients (snce
improved understanding of their needs may lead to improved services). Resources should
be provided to support the development and application of aframework for expanding
the flow of information to creste more competition and satisfaction among rurd
populations. The framework would define information requirements, sources, distribution
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channds and frequency, and would provide a basis for coordination among public sector
and private information agencies.

. FOMIR/DAI recommends that USAID work with government and local regulatory
agenciesto identify areas within exigting legidation that inhibit open competition and
innovation among financid inditution serving the sector. For example USAID could
explore dternative interpretations of the Banking Secrecy Law or required modifications
to said law to ensure equd accessto the credit bureau data, a basic tool in promoting
access to microfinance for clients and reducing the inditution’ s risk and cost of
microfinance services.

. Accessto high qudity inputsis critical to the success of al industries in a competitive
environment. Technica assstance to strengthen MF support inditutionsis critical to the
development of a sustainable sector. Industry building initiatives must be devel oped that
include strengthening private sector support in the microfinance industry - from audit
firms, IT companies or training firms, for example. As the number of MFIs grow and as
others grow larger, there will be an increasing need for more local service providers such
as accountants, information technology specidigts, market survey firms, etc. Those that
aready exist will need to be kept current on new methods and technologies. In that light,
donors can play an important role in providing one-off assistance to these entities. A clear
example would be technica assstance to locd universities and/or training indtitutes
interested in devel oping appropriate coursawork to service the human resource needs of
the microfinance indudtry.

. Fndly, ongoing support to develop a microfinance industry association would have
obvious benefits. During the last year, ASOMI has emerged as aleading candidate to
gpeek on behdf of the industry. Still, not dl members of the MF community are
welcome. One association might not provide the best voice to an indudtry that includes:
banks, credit unions, cajas, and non-governmental organizations. Donors can play akey
role in promoting the development of a unifying body that provides clear information on
the sector and its concerns, and the ability to influence key decision makers with the
ability to impact the sector.
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FINANCIAL AND ADMINISTRATIVE INFORMATION

LEVEL OF EFFORT

The following table presents the leve of effort provided to the project through December 31,
2002, by the core FOMIR/DALI team and approved short-term expetriate and loca
consultancies. The “Contract- Approved LOE” is based on the actua starting dates of the key
advisors, the additional of a Senior Microfinance Specidist (as of July 2001 amendment),
and the contract termination date of September 30, 2003.

| Contract ApprovesLOE | ActualtoDate  Remainingin Project

Chief of Party (DAI Expatriate) 57 51 6
Deputy Chief of Party 40 A 6
Financial Analyst 58 49 9
Microenterprise Specialist 35 35 0
Senior Microfinance Specialist 15 15 0

As part of the demobilization plan, DAI will request and increase in the levd of effort for the
Chief of Party for three months, dlowing the COP to complete the contract.

FINANCIAL INFORMATION

As of December 31, 2002, the RFM project was approximately 85% percent completed. As
of that date, FOMIR/DAI had expensed approximately 88% of the total project funds

avalable,

Budget and Expenditure Summary
11/03/98 — 12/31/02
(Amountsin 000s)®

Category Budget Cumulative Remaining % of Budget
Amount Spent Amount Spent
Grants Administration $3577,220 $2,934,530 $642,690 82%
Commodities and Equipment $118,626 $70,169 $48457 5%
Grant Funds $9,004,856 $8,168,979 $835,877 91%
Fixed Fee $427.264 $381,475 $45,789 8%
Total Budget $13,127,966 $11,555,153 $1,572,813 88%

3 Items may not add to totals due to rounding.
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COST SHARING CONTRIBUTION

The counterpart contribution report is found on the following page.
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SUMMARY TABLES AND GRAPHS OF KEY INDICATORS FOR THE
PROJECT
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